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295 4.1.5 MILE 1: D0 Primary Production Runnable on Fermigrid MD No Yes 0 days Fri 7/13/07

26 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes MC2a Yes 0 days Mon 8/13/07

135 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL No Yes 0 days Fri 8/24/07

113 3.2.3.5 MILE 4: Operations Reduction plan: Working plan ready GG No Yes 0 days Tue 9/18/07

139 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL No Yes 0 days Tue 10/2/07

402 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK No Yes 0 days Mon 10/8/07

9 1.8 MILE 7: D0 Grid Production Architecture document done AL No Yes 0 days Fri 10/12/07

406 8.3.14 MILE 9: Project Plan v1.1 RDK No Yes 0 days Tue 10/23/07

154 3.4.5 MILE 8: SamGrid migrated to new VDT version GG No Yes 0 days Fri 10/26/07

143 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL No Yes 0 days Tue 11/6/07

92 3.1.4.7 MILE 11: Grid Production Operations Policies doc done AL No Yes 0 days Wed 11/21/07

38 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG Yes Prd7 Yes 0 days Mon 11/26/07

342 5.3 MILE 12: Grid Production System functionality completed GG No Yes 0 days Mon 11/26/07

52 2.8.8 MILE 13: Support testing v7/d0runjob/SamGrid functionality GG Yes MC3 Yes 0 days Tue 11/27/07

183 3.5.1.2.2.7 MILE 15: OSG Fwd nodes reinstalled with std config GG No Yes 0 days Tue 11/27/07

212 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG No Yes 0 days Fri 11/30/07

269 3.5.5.8 MILE 16: System health alarms via NGOP automated GG No Yes 0 days Fri 11/30/07

199 3.5.1.3.3 MILE 18: Queuing nodes reinstalled with std config GG No Yes 0 days Tue 12/4/07

227 3.5.2.7 MILE 19: Routine maintenance operations automated GG No Yes 0 days Tue 12/11/07

43 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes MC4 Yes 0 days Fri 12/14/07

147 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL No Yes 0 days Fri 12/14/07

21 2.3.5 MILE 22: Store output from any stage of processing GG Yes MC1 Yes 0 days Wed 12/26/07

354 6.5 MILE 26: Preparation of D0 Apps for long-term ASB No Yes 0 days Mon 1/7/08

336 4.7 MILE 23: D0 Primary Production Stable on Fermigrid MD No Yes 0 days Fri 1/11/08

375 7.11 MILE 27: Evaluation of D0 SamGrid Requests done ASB No Yes 0 days Mon 1/28/08

288 3.8 MILE 25: Operations Reduction and Transfer completed GG,AL No Yes 0 days Tue 1/29/08

65 2.11 MILE 24: Tools have defined API, testing responsibilities GG No Yes 0 days Wed 1/30/08

416 9 MILE 28: D0 GPC Initiative completed ASB No Yes 0 days Mon 2/11/08
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7/13 MILE 1: D0 Primary Production Runnable on Fermigrid
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

8/24 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done
9/18 MILE 4: Operations Reduction plan: Working plan re

10/2 MILE 5: Fwd Nodes - Phase 2/
10/8 MILE 6: Baseline Proj
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 2/4 of Ops Transfer done

roject Plan v1.0 released

rid Production Architecture document done

MILE 9: Project Plan v1.1
/26 MILE 8: SamGrid migrated to new VDT version

11/6 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done
11/21 MILE 11: Grid Production Operations Policies doc done

11/26 MILE 14: D0repro-tools uses Sam v7 request system
11/26 MILE 12: Grid Production System functionality completed

11/27 MILE 13: Support testing v7/d0runjob/SamGrid functionality
11/27 MILE 15: OSG Fwd nodes reinstalled with std config

11/30 MILE 17: Durable Locations reinstalled with std config
11/30 MILE 16: System health alarms via NGOP automated

12/4 MILE 18: Queuing nodes reinstalled with std config
12/11 MILE 19: Routine maintenance operations automated

12/14 MILE 20: How to add production paths in future - resolved
12/14 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done

12/26 MILE 22: Store output from any stage of processing
1/7 MILE 26: Preparation of D0 Apps for long-term

1/11 MILE 23: D0 Primary Production Stable on Fermigrid
1/28 MILE 27: Evaluation of D0 SamGrid Requests done

1/29 MILE 25: Operations Reduction and Transfer complet
1/30 MILE 24: Tools have defined API, testing responsibi

2/11 MILE 28: D0 GPC Initiative compl
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